Contract No. INC-143 Amendment No. 5

FEB 17 1959

Eastman Kodak Company Rochester, New York

## Gentlemen:


- 1. This document constitutes Amendment No. 5 to Contract No. INC-143 between Eastman Kodak Company and the United States of America.
- 2. In accordance with the clause of this contract entitled "CHANGES" and mutual agreement between the parties hereto, the contract is further amended in certain particulars as follows:
- a. The following additional work is added to SECTION A CONFRACT WORK, in the contract schedule:

Incorporate into each of the seven (7) Camera Processors being fabricated hereunder the modifications and additional features set forth in the Contractor's proposal of 17 November 1958, for improving the capabilities of the equipment.

- b. In SECTION C ESTIMATED COST AND FIXED FEE, of the contract schedule as amended, Paragraphs 1 and 2 are deleted and the following paragraphs are substituted therefor:
  - 1. The estimated cost of the performance of this contract, exclusive of the fixed-fee, is TWO HUNDRED TWENTY-FOUR THOUSAND FIVE HUNDRED TWENTY-NINE DOLLARS (\$224,529).

25X1A <b>is</b>	2.	The f	xed-	-ree for	· perfo	rmance of	this c	ontract	
c. as amended i June 1959.								contract 1s change	

3. By reason of the foregoing the estimated total contract price is increased by



25X1

## Approved For Release 2006/05/25 CIA-RDP81B09879R000900040181-3

- 4. All other terms, conditions and requirements of Contract No. INC-143, as amended, remain unchanged.
- 5. Please indicate your receipt of this Amendment No. 5 to Contract No. INC-143 and your acceptance thereof by executing the original and two espies of this amendment. Return the fully executed original and one copy of this amendment to the undersigned and retain the remaining copy for your files.

	Very truly yours,	
25X1A		٦
	Contracting Officer	⅃

		LEDGED AND ACCEPTED  KODAK COMPANY
25X1A	BY	
	TIVE.	Vice-President and General Manager, A & O Division
	DATE	March 3, 1959